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FROM

TO

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

P.l. No. 0014131 OFFICE Program Delivery
Cherokee County DATE October 26, 2017
Widening and Reconstruction SR 20
from CR 281/ Scott Road to CR 762/Union Hill Road

Kaqatet. Soiah Dixan
Kimberly W. Nesbitt, State Program Delivery Administrator

Brent A. Story, P.E., State Design Policy and Support Engineer

SUBJECT Request for Location and Design Approval

Description and Project Proposal:

Project Pl No. 0014131 proposes to widen SR 20 from Scott Rd to Union Hill Rd in Cherokee County. The
project is part of a corridor of projects to widen SR 20 from Canton to Cumming (see attached Project
Location map). The project will widen SR 20 to six lanes (three lanes in each direction) separated by a 20

ft raised median (see attached typical sections). There will be urban shoulders with curb and gutter and
a 5 ft sidewalk on both sides of the road. Auxiliary turn lanes will be added at major driveways and
intersections. The proposed length is approximately 2.0 miles beginning just east of Scott Rd and ending
just east of Union Hill Rd. The project resides within an MS4 area which requires that runoff from new
impervious surfaces must be treated for water quality as well as water detention to prevent
downstream flooding. To satisfy the MS4 requirements the project proposes to capture all pavement
runoff through use of curb and gutter into a closed drainage system, which would pipe roadway runoff

to permanent dry detention basins to treat for water quality as well as to detain and provide protection
from downstream flooding. The proposed design speed is 45 mph.

, ) 2479 &
Concept Approval Date: /4 overn ber Cﬁ;; 20/7

Concept Update: N/A

Environmental Document: State Funded. No Environmental Document.
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Public Involvement:

Five Public Involvement Open Houses (PIOH) were held for the entire corridor, including Pls 0014131,
0014132, 0014133, 0002862, and 0003682. The information presented reflects the comments received
for the entire corridor.

PIOH #1 (Scoping Meeting)

6]
6]
O

Canton - May 21, 2013 — 56 comments — 213 in attendance
Cumming - May 17, 2013 - 47 comments — 148 in attendance
Frequently heard suggestions include preserving community character/rural nature of

the corridor, widening of SR 20 to four lanes and addition of turn lanes, looking for new
location, bypass of Canton Marketplace congestion for through traffic, and requests to
bring back the Northern Arc. The costs and benefits of rerouting SR 20 were also voiced.
Attendees were vocal in their opposition to bike lanes along SR20. Attendees provided
responses to survey questions regarding priorities, destinations, safety concerns,
needed improvements, and travel habits along SR 20

PIOH #2 — December 2013

o

Canton — 12/10/13 — 73 comments (26 for, 27 conditional, 13 against}) — 259 in
attendance

Cumming —12/12/13 - 68 comments (12 for, 39 conditional, 12 against) — 273 in
attendance

Comments were received both in support and against the various alternatives presented
(widening existing, localized bypasses, new location facility, etc.).

PIOH #3 —September 2015

o]

o]

Canton — 9/15/15 — 103 comments (20 for, 39 conditional, 10 against, 39 Unclear) — 487
in attendance

Cumming —9/17/15 — 104 comments (36 for, 21 conditional, 3 against, 41 Unclear) —
440 in attendance

Primary comments noted that traffic is terrible and the improvements are much
needed, safety is a huge concern, concern about property impacts, concern about the
alternatives in Cumming, and support of widening SR 20.

PIOH #4 — December 2016

o]

o]

Cumming —12/6/16 — 31 comments (17 for, 10 conditional, 2 against, 2 Unclear) — 312
in attendance

Canton —12/15/16 — 28 comments (8 for, 15 conditional, 1 against, 4 Unclear) — 513 in
attendance

Overall, the project was extremely well received. The main areas of concern were
regarding increased truck traffic, access with RCUTs and MUTs, right of way process,
increased noise/pollution, historic properties, and not addressing the issues in
Cumming.

PIOH #5 — May 2017

o]

Cumming —5/8/17 — 57 comments (11 for, 15 conditional, 17 against, 14 Unclear) — 309
in attendance
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o Canton—5/16/17 — 82 comments (28 for, 22 conditional, 30 against, 2 Unclear) —358 in
attendance

o Comments were received both for and against 6 lanes and for and against RCUTS. There
was concern about not addressing the issues in Cumming, need to restrict truck traffic,
impacts to historic properties, change in character of the area, and right of way
process/impacts.

Consistency with Approved Planning:
The design description as presented herein and submitted for approval is consistent with the Concept

Report.

Recommendations:
Recommend that the location and design for the project be approved and that the attached Notice be

approved for advertising.

CONCUR: ?-fl_@} ﬁ—ﬁ L

GDOT Director of Engineering

APPROVE:

12/%%/(0/7

GDOT Chief Engineer

DATE OF LOCATION AND DESIGN APPROVAL_«Ja A r1a & Y 2,20/% %2

Attachments:
e Project Location Map
e (Cost Estimate
e Typical Sections
e Notice of Location and Design Approval
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PROJECT LOCATION MAP

Project Location

Scott Rd

P10014131

o Buffington
~ Elementary School

Union Hill Rd




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE P..No. | 0014131 | OFFICE |Program Delivery

PROJECT DESCRIPTION

SR 20 FROM CR 281/SCOTT ROAD TO CR 762/UNION HILL ROAD

DATE  [June 21, 2017

Revised 10/12/17

From: [Albert Shelby Il1, State Program Delivery Administrator |

To: Lisa L. Myers, State Project Review Engineer
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE | 7/15/2019 |
PROJECT MANAGER (Cleopatra James

MGMT ROW DATE | 7/15/2017 |
PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION ~ §$ | 13,230,000.00 | DATE | 9/2/2016 |
RIGHT OF WAY  §$ | 12,883,050.00 | DATE | 9/2/2016 |
UTILITIES $ | | DATE | |

REVISED COST ESTIMATES

CONSTRUCTION* § | 22,316,055.18 |
RIGHT OF WAY  § | 13,967,000.00 |
UTILITIES $ | 1,975,000.00 |

*Cost Contains % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

The increase in construction costs was due to the previous estimate being based on 4 lanes instead of 6 lanes,
rural shoulders instead of urban shoulders, open systems instead of closed drainage systems, and the addition of
full depth paving and MS4 basins. A 5% contingency was added to the Construction estimate for risk. At the
time of the last update, Utilities information was not available and the current estimate is based on the best
available information at the current stage. The ROW cost increase is based on a more thorough review of the
current plans.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016 Page 1


01034970
Text Box
Revised 10/12/17


CONTINGENCY SUMMARY

CONSTRUCTION .
A. COST ESTIMATE: S 19,475,115.81| Base Estimate From CES

ENGINEERING AND _
. 973,755.79 %
B INSPECTION (E & I): $ Base Estimate (A) x 5 |%

C. CONTINGENCY: S 1,022,443.58 | Base Estimate (A) + E & | (B) x 5 |%

See % Table in "Risk Based Cost
Estimation" Memo

TOTAL LIQUID AC

" ADJUSTMENT: $ 844,740.00 | Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ 22,316,055.18 | A+ B+ C+D =E)

REIMBURSABLE UTILTY COSTS

| UTILITY OWNER | | REIMBURSABLE COST |
[Southern Company (GPC Distribution) | |$ 1,975,000.00
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| TOTAL | |$ 1,975,000.00|

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder)
Detailed Cost Estimate Printout
Liquid AC Adjustment Spreadsheet
Utilities Cost Estimate

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016 Page 2


http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk Based Cost Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk Based Cost Estimation.pdf

SR 20 FROM CR 281/SCOTT ROAD TO CR 762/UNION HILL ROAD

PROJ. NO. N/A CALL NO. 0/00/2016
P.I. NO. 0014131
DATE 10/12/2017
INDEX (TYPE) DATE INDEX Link to AC Index:
REG. UNLEADED | Oct-17 S 2.638 http://www.dot.ga.gov/PS/Materials/AsphaltFuellndex
DIESEL S 2.772
LIQUID AC $  359.00
LIQUID AC ADJUSTMENTS
PA=[((APM-APL)/APL)]XTMTxAPL
Asphalt
Price Adjustment (PA) 822784.92 $ 822,784.92
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 574.40
Monthly Asphalt Cement Price month project let (APL) 359.00
Total Monthly Tonnage of asphalt cement (TMT) 3819.8
ASPHALT Tons %AC AC ton
Leveling 2000 5.0% 100
12.5 OGFC 5.0% 0
12.5 mm 10435 5.0% 521.75
9.5 mm SP 5.0% 0
25 mm SP 50410 5.0% 2520.5
19 mm SP 13551 5.0% 677.55
76396 3819.8
BITUMINOUS TACK COAT
Price Adjustment (PA) 21,955.08 S 21,955.08
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 574.40
Monthly Asphalt Cement Price month project let (APL) 359.00
Total Monthly Tonnage of asphalt cement (TMT) 101.92704
Bitum Tack
Gals gals/ton tons
23731 | 232.8234 101.92704
BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 S -
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 574.40
Monthly Asphalt Cement Price month project let (APL) 359.00
Total Monthly Tonnage of asphalt cement (TMT) 0
Bitum Tack Sy Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0
0

TOTAL LIQUID AC ADJUSTMENT

$ 844,740.00



http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex

DATE : 08/18/2017
PAGE : 1

0014131 CES 170818.txt
STATE HIGHWAY AGENCY

JOB ESTIMATE REPORT

JOB NUMBER : 0014131

SPEC YEAR: 13

DESCRIPTION: SR 20 FROM CR 281/SCOTT RD TO CR 762/UNION HILL RD

0005 150-1000
0010 150-5010
0015 153-1300
0019 201-1500
0020 205-0001
0039 310-1101
0040 402-1812
0045 402-3121
0050 402-4510

0055 402-3190

0060 413-0750
0065 441-0016
0070 441-0018
0075 441-0104
0080 441-0740
0085 441-4020
0090 441-6740
0095 620-0100
0100 621-4060
0105 621-4061
0110 621-4062
0115 621-4063
0120 634-1200
0125 641-1100
0130 641-1200
0135 641-5001
0140 641-5020

0145 643-8200
0150 206-0002
0155 441-0204
0160 550-1180
0165 550-1240
0170 550-1360
0175 550-2180
0180 550-3418
0185 550-4218
0190 550-4224
0195 550-4236
0200 600-0001
0205 668-1100
0210 668-1110

ITEMS FOR JOB 0014131
DESCRIPTION

TRAFFIC CONTROL - 0014131

TRAF CTRL,PORTABLE IMPACT ATTN
FIELD ENGINEERS OFFICE TP 3
CLEARING & GRUBBING - 0014131
UNCLASS EXCAV

GR AGGR BASE CRS, INCL MATL
RECYL AC LEVELING,INC BM&HL
RECYL AC 25MM SP,GP1/2,BM&HL
RECYL AC 12.5 MM SP,GP20ONLY,INC
P-MBM&HL

RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL

TACK COAT

DRIVEWAY CONCRETE, 6 IN TK
DRIVEWAY CONCRETE, 8 IN TK
CONC SIDEWALK, 4 IN

CONC MEDIAN, 4 IN

CONC VALLEY GUTTER, 6 IN -
CONC CURB & GUTTER/ 8X30 TP7
TEMP BARRIER, METHOD NO. 1 -
CONCRETE SIDE BARRIER, TY 6 -
CONCRETE SIDE BARRIER, TY 6A
CONCRETE SIDE BARRIER, TY 6B
CONCRETE SIDE BARRIER, TY 6C
RIGHT OF WAY MARKERS -
GUARDRAIL, TP T -

GUARDRAIL, TP W -

GUARDRAIL ANCHORAGE, TP 1 -
GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A

BARRIER FENCE (ORANGE), 4 FT
BORROW EXCAV, INCL MATL -
PLAIN CONC DITCH PAVING, 4 IN
STM DR PIPE 18,H 1-10 -

STM DR PIPE 24,H 1-10 -

STM DR PIPE 36,H 1-10 -

SIDE DR PIPE 18,H 1-10 -
SAFETY END SECTION 18,SD,4:1
FLARED END SECT 18 IN, ST DR
FLARED END SECT 24 IN, ST DR
FLARED END SECT 36 IN, ST DR
FLOWABLE FILL -

CATCH BASIN, GP 1 -

CATCH BASIN, GP 1, ADDL DEPTH -

Page 1

QUANTITY

283754.
119099.
2000.
50410.
10435.

13551.

23731.
892.
89.
2141.
11107.
1288.
44389.
19700.
100.
150.
150.
125.
246.
88.
7157.
63.

4.

5000.
25000.
2500.
12100.
638.
250.
5600.
112.
1.

4.

2

25.
69.
100.

000

000
000
000
000
000
000
000
000
000
000
000
000
000
000

1500000.
7788.
95413.
1733600.

AMOUNT

1500000.
132404.
95413.
1733600.
1848084.
2590928.
160000.
4032800.
834800.

1084080.

60988.
35624.
4587.
80306.
256720.
50707.
567709.
475202.
24000.
38592.
36000.
93461.
26597.
6116.
125722.
51097.
9681.

8213.
181496.
86320.
452839.
34303.
19241.
156207.
36059.
637.
2948.
2497.
6358.
168503.
20301.
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STATE HIGHWAY AGENCY

DATE : 08/18/2017
PAGE 2
JOB ESTIMATE REPORT

0215 668-2100 EA DROP INLET, GP 1 - 3.000 2156.67 6470.03
0220 668-2110 LF DROP INLET, GP 1, ADDL DEPTH - 75.000 195.60 14670.03
0225 668-4300 EA STORM SEW MANHOLE, TP 1 - 1.000 2194.01 2194.02
0230 999-3110 EA DETENTION POND - 7.000 88000.00 616000.00
0235 163-0232 AC TEMPORARY GRASSING - 18.000 698.42 12571.66
0240 163-0240 TN MULCH - 676.000 173.61 117362.59
0245 163-0300 EA CONSTRUCTION EXIT - 14.000 1351.37 18919.21
0250 163-0503 EA CONSTR AND REMOVE SILT CONTROL GATE,TP 56.000 377.89 21162.10

3_
0255 163-0520 LF CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 1500.000 13.84 20770.83
0260 163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 563.000 289.52 163002.94

BG -
0265 163-0531 EA CONSTR & REM SEDIMENT BASIN,TP 1,STA 7.000 13732.28 96126.01

NO- 7 LOCATIONS
0270 163-0550 EA CONS & REM INLET SEDIMENT TRAP - 73.000 141.81 10352.84
0275 165-0030 LF MAINT OF TEMP SILT FENCE, TP C - 14500.000 0.63 9212.00
0280 165-0041 LF MAINT OF CHECK DAMS - ALL TYPES - 5630.000 2.18 12302.00
0285 165-0060 EA MAINT OF TEMP SEDIMENT BASIN,STA NO - - 7.000 1361.34 9529.39
0290 165-0087 EA MAINT OF SILT CONTROL GATE, TP 3 - 56.000 55.19 3091.11
0295 165-0101 EA MAINT OF CONST EXIT - 14.000 586.35 8208.96
0300 165-0105 EA MAINT OF INLET SEDIMENT TRAP - 73.000 53.23 3885.79
0305 167-1000 EA WATER QUALITY MONITORING AND SAMPLING - 8.000 400.10 3200.82
0310 167-1500 MO WATER QUALITY INSPECTIONS - 24.000 456.63 10959.23
0315 171-0030 LF TEMPORARY SILT FENCE, TYPE C - 29000.000 3.20 93035.77
0320 603-2181 Sy STN DUMPED RIP RAP, TP 3, 18 - 180.000 47.83 8610.52
0325 603-7000 Sy PLASTIC FILTER FABRIC - 180.000 4.66 840.09
0330 700-6910 AC PERMANENT GRASSING - 48.000 1039.82 49911.55
0335 700-7000 TN AGRICULTURAL LIME - 138.000 106.07 14638.39
0340 700-8000 TN FERTILIZER MIXED GRADE - 48.000 535.15 25687.27
0345 700-8100 LB FERTILIZER NITROGEN CONTENT - 2400.000 2.18 5234.86
0350 710-9000 Sy PERM SOIL REINFORCING MAT - 2306.000 3.66 8439.96
0355 716-2000 3% EROSION CONTROL MATS, SLOPES - 109000.000 0.81 88530.89
0360 636-1033 SF HWY SIGNS, TPIMAT,REFL SH TP 9 - 230.000 19.59 4507.10
0365 636-1036 SF HWY SGN,TPIMAT,REFL SH TP 11 - 1080.000 21.41 23122.80
0370 636-1072 SF HWY SIGNS,ALUM EXTRD PNLS, RS TP 3 - 147.000 25.54 3755.27
0375 636-2070 LF GALV STEEL POSTS, TP 7 - 730.000 7.68 5610.84
0380 636-2090 LF GALV STEEL POSTS, TP 9 - 1478.000 6.28 9291.51
0385 636-3000 LB GALV STEEL STR SHAPE POST - 977.000 5.27 5148.79
0390 639-2002 LF STEEL WIRE STRAND CABLE, 3/8 - 107.000 11.11 1189.77
0395 639-4003 EA STRAIN POLE, TP III - 4.000 7080.45 28321.81
0400 653-0110 EA THERM PVMT MARK, ARROW, TP 1 - 3.000 69.63 208.92
0405 653-0120 EA THERM PVMT MARK, ARROW, TP 2 - 67.000 75.69 5071.49
0410 653-0130 EA THERM PVMT MARK, ARROW, TP 3 - 10.000 112.24 1122.45
0415 653-0170 EA THERM PVMT MARK, ARROW, TP 7 - 12.000 106.62 1279.52
0420 653-0400 EA THERM PVMT MARK, WORD, TP 21 - 3.000 316.00 948.00
0425 653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI - 30931.000 0.41 12779.14
0430 653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL - 20355.000 0.40 8294.87
0435 653-1704 LF THERM SOLID TRAF STRIPE,24,WH - 48.000 8.36 401.76
0440 653-1804 LF THERM SOLID TRAF STRIPE, 8,WH - 862.000 2.69 2320.05
0445 653-3501 GLF THERMO SKIP TRAF ST, 5 IN, WHI - 41016.000 0.22 9112.11
0450 653-6004 Sy THERM TRAF STRIPING, WHITE - 1767.000 3.84 6793.21

STATE HIGHWAY AGENCY
Page 2
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DATE : 08/18/2017
PAGE : 3
JOB ESTIMATE REPORT
0455 653-6006 Sy THERM TRAF STRIPING, YELLOW - 173.000 4.34 751.63
0460 654-1001 EA RAISED PVMT MARKERS TP 1 - 120.000 4.46 535.54
0465 654-1003 EA RAISED PVMT MARKERS TP 3 - 627.000 4.25 2666.18
0470 647-1000 LS TRAF SIGNAL INSTALLATION NO - UNION 1.000 125000.00 125000.00
HILL ROAD

0475 626-0602 LF TRAFFIC BARRIER, H - 390.000 150.00 58500.00
0480 627-1020 SF MSE WALL FACE, 20 - 30 FT HT, WALL NO - 5500.000 47.06 258860.64
0485 627-1030 SF MSE WALL FACE, GTR 30 FT HT, WALL NO - 6800.000 46.09 313448.31
E%E&_%B%AL 19475115.81
INFLATED ITEM TOTAL 19475115.81
TOTALS FOR JOB 0014131
ESTIMATED COST: 19475115.81
CONTINGENCY PERCENT ( 0.0 ): 0.00
ESTIMATED TOTAL: 19475115.81

Page 3



February 22, 2017

AECOM

Mr. Scot Gero

Project Manager

1360 Peachtree Street, Suite 500
Atlanta, GA 30309

RE: PI: 00014131-SR 20 Corridor Widening (Cherokee County)

Dear Mr. Gero:

Please find below the Preliminary Cost Estimate for each utility owner with facilities potentially
located within the project limits:

NON-

FACILITY OWNER REIMBURSABLE REIMBURSABLE TOTAL
SOUHiErnICompany\GEC $1,975,000.00 $0.00 $1,975,000.00
Distribution)

Sawnee EMC (SEMC) S0.00 S0.00 $0.00
Southern Company (AGL) S0.00 $117,340.00 $117,340.00
AT&T Telecommunications
(ATT) S0.00 S0.00 $0.00
Crown Castle (Sunesys (SUN)) $0.00 $272,000.00 $272,000.00
Windstream Communications $0.00 $446,000.00 $446,000.00
(WST)
Comcast
Communications CAT S0.00 $160,000.00 $160,000.00
Cherokee County Water S0.00 $181,110.00 $181,110.00
Cherokee County Sewer S0.00 S0.00 $0.00

| TOTAL $1,975,000.00 $1,176,450.00 $3,151,450.00 |

This estimate which was prepared by Venesia Horne, our Sr. Utility Coordinator, is based upon
the current information and is preliminary. Cost are subject to change as plans and designs are
developed further.

If you have any questions please feel free to call.
Sincerely,
TSt nt
Ma-—\_, o ad

Brandan Crawford
Project Manager

Australia » Belgium ¢ Indonesia «. Kenya * New Zealand « Papua New Guinea
United Arab Emirates * United Kingdom « United States ¢ Operations in 60 countries

DO

Cardno

Shaping the Future

Cardno

6649 Peachtree Industrial Blvd
Suite |

Peachtree Corners, GA 30092
USA

Phone: +1 678 421 0080
Fax: +1 770421 0082

www.cardno.com



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date:
Revised:

Description

6/13/2017 Project:
County: Cherokee
PI: 14131
: Widening of SR 20 from CR 281/Scott Rd to CR 762/Union Hill Rd

Project Termini:

Existing ROW: Varies

Parcels: 101 Required ROW: Varies
Land and Improvements ~$10,013,100.00
Proximity Damage $30.000.00
Consequential Domage 5275,000.00
Cost to Cures $100.000.00
Trade Fixtures $150,000.00
Improvements 1 52 400,00
Valuation Services ~$442,500.00
Legal Services ~ $668,175.00
Relocation $1,357,250.00
Demolition $561,000.00
. Administrative : $924,500.00
TOTAL ESTIMATED COSTS ) $13,966,525.00
TOTAL ESTIMATED COSTS (ROUNDED) $13,967,000.00
Preparation Credits ~ Hours _— Signature

Ve Bsbes B . 20 >
[/ et

4

Prepared By:
Approved By:

NOTE: No Market Appreciation is include

X !A 12
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(DATEio[ 1217
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’7-/- L co: 5147
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in this Preliminary Cost/Estimate
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NOTICE OF LOCATION AND DESIGN APPROVAL
Cherokee County
P.l. No. 0014131

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of location and design approval is: Davt tde ZJ, 20/ &

GDOT PI1 0014131 is approximately 2.0 miles and proposes to widen SR 20 beginning just east of
Scott Rd and ending just east of Union Hill Rd. The project is located in Cherokee County. The
project is located in Land Lots # 274, 275, 302, 303, 310, 311, 937, 938, 1007, 1008, and 1009 and
Land Districts 3" and 14"

GDOT PI1 0014131 will widen SR 20 to six lanes (three lanes in each direction) separated by a raised
median. There will be urban shoulders with curb and gutter and a 5 ft sidewalk on both sides of the
road. Auxiliary turn lanes will be added at major driveways and intersections. The proposed design
speed is 45 mph.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Keith Day, District 6, Area 1 Engineer
Email:kday@dot.ga.gov

874 Peeples Valley Rd.

Cartersville, GA 30120

Phone: (770) 387-3680

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

Kimberly W. Nesbitt, State Program Delivery Administrator
Office of Program Delivery

Attn: Cleopatra James, Project Manager

Email: ciames@dot.ga.gov

600 West Peachtree Street, 25" Floor

Atlanta, GA 30308

Phone: (404) 631-1546

Any written request or communication in reference to this project or notice SHOULD include the P.I.
Number as noted at the top of this notice.
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